

Approach to Progress

- Delegate to lower levels
- Divide Project into management Stages
- Event & Time driven reporting
- Raising Exceptions

